
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for the Whittier Boulevard Revitalization Project in the unincorporated 
community of East Los Angeles.

SUBJECT

May 29, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
WHITTIER BOULEVARD REVITALIZATION PROJECT

IN THE UNINCORPORATED COMMUNITY OF EAST LOS ANGELES
(SUPERVISORIAL DISTRICT 1)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work related to construction of streetscape improvements, with 
an increase in the contract amount of $86,431, will have no significant effect on the environment and 
approve the changes and increased amount for Project ID No. RDC0015166 – Whittier Boulevard 
Revitalization Project, for variations in bid quantities and removal of colored concrete and 
replacement with brick pavers, in the unincorporated community of East Los Angeles, performed by 
Bitech Construction Company, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for 
changes in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The descriptions of the changes, estimated costs, 
and the necessary time extensions are listed in the enclosure.
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The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limit, which are required to complete the 
project. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0015166, with an increase in the contract amount of $86,431, is included in the 
First Supervisorial District's Road Construction Program in the Fiscal Year 2011–12 Road Fund 
Budget. 

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director on 
March 31, 2011, to the apparent responsible contractor with the lowest responsive bid in accordance 
with the State Public Contract Code, your Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

CONCLUSION

The Honorable Board of Supervisors
5/29/2012
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Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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The Honorable Board of Supervisors
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CHANGES IN WORK (APPROVE) 
May 29, 2012 
 
 
 
PROJECT ID NO. RDC0015166 – Whittier Boulevard Revitalization Project (in the 
unincorporated community of East Los Angeles), Supervisorial District 1, 
Contractor: Bitech Construction Company, Inc. 
 
Project Description: 
  
Construction of streetscape improvements. 
 
Changes in Work: 

 
(1) Variations in bid quantities ($ 5,775.00) 
(2) Remove colored concrete and replace with brick pavers $92,206.00 

 
 Total  $86,431.00 

 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used. The decrease in the 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual bid quantities. 

  
(2) To meet the intent of the project and complete the necessary streetscape 
improvements as part of the design it is necessary to remove the existing colored 
concrete and replace it with brick pavers. 
 
The cost for Item 1 will be based on the contract unit price and the cost for Item 2 will be 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Fifteen working days will be required because of these changes.  
 
Financial Information: 
 
Funding for these changes in work is included in the First Supervisorial District's Road 
Construction Program in the Fiscal Year 2011-12 Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $2,150,367.00 
 Changes previously authorized  
    by your board  285,314.00 
 Changes in work previously authorized 
 under delegated authority 6,800.00 
 Changes in work to be approved        86,431.00 

 
 Revised contract amount $2,528,912.00 
 
 Percent total change to original contract amount 18% 
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